
OWNER & PROJECT:  PAY REQUEST NO.    5 Final CONTRACTOR:C2C Turf

City of Marysville DATE:   5/7/2020

2011 Zone Boundary ModificationsCedar Field Improvements

ACCOUNT NO. 31000076.563000 PREVIOUSLY TOTAL

PROJECT NO. P2001  CONTRACT  QUANTITIES APPROVED THIS REQUEST TOTAL TO DATE

TOTAL

ITEM UNIT QTY UNIT COST PRICE QUANT. AMOUNT QUANT. AMOUNT QUANT. AMOUNT

Lump Sum LS 1 $556,700.00 $556,700.00 0.97 $540,298.49 0.03 $16,401.51 1.00 $556,700.00

Construction SubTotal $556,700.00 $540,298.49 $16,401.51 $556,700.00

Sales Tax at 9.3% $51,773.10 $50,247.76 $1,525.34 $51,773.10

Supplemental Agreement #1 $38,527.23 $38,527.23 $0.00 $38,527.23

Change Order #2 $5,309.62 $0.00 $5,309.62 $5,309.62

Bond in Lieu of Retainage $0.00 $0.00 $0.00 $0.00

Payment Requested $0.00 $629,073.48 $23,236.47 $652,309.95

Total Due $652,309.95 $629,073.48 $23,236.47 $652,309.95

Contractor's Pay Request

BID ITEM

#

1


